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ESTIMATE RUN 10/20/2020

ESTIMATE SUMMARY 12:53:34

CONTID: C23146         ESTIMATE NO: 0003 FINL 2005

PCN: 23146-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R5 FY19 CENTER LINE RUMBLE STRIPS PERCENT TIME:

PROJECT NO: SHER500-210                   

R5 CENTER LINE RUMBLE STRIPS

NAME OF ROAD:  

PROJECT COUNTIES: SAGUACHE

CONTRACTOR:

SURFACE PREPARATION TECHNOLOGIES, LLC PAY PERIOD ENDING

44 EAST MAIN STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

NEW KINGSTOWN PA 17072     (717)697-1450 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 871,778.10 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 887,234.48 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 13,308.52

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

40.00

WORK DAYS

WORK DAYS

100.00%

-0.01

0.00

0.00

13,308.52

$

$

$

$

871,778.11

0.00

871,778.11

0.00

871,778.11

0.00

0.00

871,778.11

0.00

AMOUNT DUE 871,778.11 13,308.52

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 13,308.52

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MONTROSE, REGION 5

SAN MIGUEL  

20.0 TIME ALLOW: 50

ORIG TIME ALLOW: 50

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/04/2020

05/04/2020

07/01/2020

07/01/2020

10/20/2020

01/09/2020

01/27/2020

02/14/2020

05/04/2020



CONTID: C23146         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 23146-BID    ESTIMATE RUN 10/20/2020

PROJECT: SHER500-210                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

275.00000

0010 Emulsified Asphalt (Slow-Setting) 7,839.900

0.000

411-10255  
 

137,198.257,839.900

0.00

7,839.900

GAL 

17.50000

0015 *Rumble Strip (Grinding)(Asphalt) 781,012.000

0.000

614-80391  
 

328,025.04781,012.000

0.00

781,012.000

LF  

0.42000

0020 Mobilization 1.000

0.000

626-00000  
 

153,000.001.000

0.00

1.000

L S 

153,000.00000

0025 Public Information Management (Tier IV) 43.000

0.000

626-01114  
 

43.0043.000

0.00

43.000

DAY 

1.00000

0030 *Pavement Marking Paint (High Build) 6,282.200

0.000

627-00013  
 

201,030.406,282.200

0.00

6,282.200

GAL 

32.00000

0031 Pvmt Mkg Paint (High Build) CO #2 - Cost for 
Specification Change

6,282.200

0.000

627-00013  
 

9,737.416,282.200

0.00

6,282.200

GAL 

1.55000

0035 *Flagging 200.250

0.000

630-00000  
 

5,807.25200.250

0.00

200.250

HOUR

29.00000

0040 *Traffic Control Management 13.000

0.000

630-00012  
 

13.0013.000

0.00

13.000

DAY 

1.00000

0045 *Construction Traffic Sign (Panel Size A) 8.000

0.000

630-80341  
 

210.008.000

0.00

8.000

EACH

26.25000

0050 *Construction Traffic Sign (Panel Size B) 35.000

0.000

630-80342  
 

918.7535.000

0.00

35.000

EACH

26.25000
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PCN: 23146-BID    ESTIMATE RUN 10/20/2020

PROJECT: SHER500-210                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

105.004.000

0.00

4.000

EACH

26.25000

0060 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

7,770.002.000

0.00

2.000

EACH

3,885.00000

0065 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

21.00000

0070 *Traffic Cone 100.000

0.000

630-80380  
 

420.00100.000

0.00

100.000

EACH

4.20000

0075 *Mobile Pavement Marking Zone 1.000

0.000

630-80511  
 

27,500.001.000

0.00

1.000

L S 

27,500.00000

0080 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 871,778.100.00871,778.10CURRENT AMT0200 $ $ $

$ 871,778.100.00$871,778.10$CURRENT AMTPROJECT TOTAL


